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July 8, 1994

Ms. Verneta Simon
On-Scene Coordinator
US Environmental Protection Agency
77 W. Jackson Blvd., HSE-5J
Chicago, IL 60604

RE: Project Status Report - Lindsay Light II Site, 316 E. Illinois St., Chicago, IL

Dear Ms. Simon:

This status report is provided in accordance with the requirements of paragraph 14 of
the Administrative Order by Consent (AOC), dated January 17, 1994. This stati*^
report, prepared on a monthly basis, covers activities during June. 1994. The report
includes actions taken to comply with the Order and significant work items planned for
next month, July, 1994. Submittal of this status report is required on a monthly basis
subsequent to the approval of the Work Plan.

The gamma spectral analyses of the soil samples submitted have been completed. The
preliminary results were reviewed and the three highest samples were selected for
uranium and thorium isotopic analyses. Additionally, one background sample was
analyzed for uranium and thorium isotopes. These analyses are also completed and
results have been received. Two samples from the highest overland gamma reading
areas were submitted for RCRA hazardous waste characteristic analyses. Those
analyses are complete and results have been received.

Initial review of the results has begun. Data validation of these results is in progress,
and is anticipated to be completed during July, 1994.

Communications with USEPA included a request for a Phase I environmental
assessment report for the vacant parcel immediately south of the subject site. STS had
prepared that assessment which included a reconnaissance survey using a gamma
scintillometer. Approval from the party for whom the report was originally prepared
was needed before releasing the report. That approval was obtained and the report was
provided to USEPA on June 23, 1994.

Work proposed for July, 1994 includes the completion of the data validation effort,
initial drafting of the investigation report, and completion of removal and disposal of
investigation generated waste. Soil and water generated during the site investigation
remain in the on-site trailer.
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It is anticipated that submittal of reports and completion of work required by the AOC
will be completed within the deadlines specified in the AOC.

Please contact us with any questions you may have regarding his status report.

Regards,

STS CONSULTANTS, LTD.

Richard G. Berggreen
Project Coordinator
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cc: Charles Gardner, CDCT
Vince Oleskiewicz, Baker & McKenzie


